

G R S App IX 4]

1942-43

ml File No 100 42

Previous references

man a full

Serial Nos 43 & 44

Later references

ml 98-44-1, 2

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for June, 43

SUBJECT

Remission to the Toll-gate contractor
of Davanagere Municipality

Go No L 12656-7 dt 28/6/43

The D.C., Chittdg
The Comptroller to Govt.

HSA
16/7

Decision in favour of the statement submitted
 File No. of Page
 Current No.

From the Dy Commr, Chitaldre D

Letter no ABC 2885/42-43 of 14-6-43

Request sanction is resolved by the
 Davanagere M.C., to the remission of Rs 5000/-
 to Mr. Suresh Eswaral on account of the
 loss in his contract of the toll gate of the
 Davanagere Municipality during 1942-43

1) It is stated that the contract for
 collection toll was leased out to Mr. Suresh
 Eswaral for Rs 34,445 and that by
 ver. fraction of his accounts, actual rea-
 lizations by the contractor upto to the end
 April 43 are Rs 21755-14 3, net loss sustained
 by him being Rs 9000/- in round figures. The
 loss has been calculated at the ^{market} rate of
 Rs 900/- per month. To this the loss that
 would accrue at the rate $\frac{1}{3}$ Rs 1200/-
 has been added to bring the total
 loss to Rs 10,800/-. A remission of Rs 5000/-
 has been proposed by the M.C. in
 their resolutions dated 19 3 43 and
 15 5 43.

2) As per paragraph 14 of the notice
 dated 25 4 42 under which the
 lease was given to him by Public
 Auction, the contractor is not entitled
 to any remission. The circumstances
 which contributed to the loss may
 perhaps be considered to be beyond his

V. K.

Control and the recommendation of the D.C. on the resolution of the matter may perhaps be considered as a special case

Subs for order

17643196 3 ¹⁰⁰⁰⁰⁰⁰ The contract amount was for Rs 34,445/- for 42-43 in

Durumapre Time till X

26/11/42 alleged loss of the contract reported for a remission of Rs 13,496/- 15/6: with funds that the working standards were closed in account of cholera in August 1942. There were political disturbances & restrictions which impeded in the transporting of food stuffs. The work was examined the account maintained by the contractor and have found that the loss may be estimated at Rs 900/- up to the end of April or of Rs 10,000/- up to end of June 1943.

26/11/42 Although under contract work of 15 lakh rupees the contractor is not entitled to any such concession, yet in view of the extraordinary circumstances which have befallen the contractors control & a recommendation has been made to remit a sum of Rs 50 out of the above total amount for the current year.

6 The D.C. also recommends that, as a special case, the resolution of the Durumapre

14776
13-13
11502

Turn the in the matter may be
sanctioned and add that the financial
Committee of the P.C.C. is satisfied

7 The proposal is sent for order

Lawrence

8 The D.C. only pays that it is to be
the contractor has estimated
subsidy at Rs 2000

9 The amount recommended
the provided heavy half
the amount is Rs 2500
may be provided

W.S.

18-2-43

for 18/6/43

Number 256

10) The resolution of the committee
may be approved

W.S.

27-6-43

W.S.

28-6-43

11) D.M.P. to be
for 18/6/43

12) D.M.P. to be for app'l

W.S.
28/6/43

13) Issue of money

for 18/6/43

84

To the D.C. Chitly or W/R

Camp house to be

for No. 2/12656-7 of 28-6-43

Sanction the proposal

W.S.
11/7

OFFICE OF THE MINISTER
FOR L S G & P H
Date 21-6-43
No 102360

Continuation Sheet

~~File No~~
~~Current No~~

of

Page

C F 5]

GOVERNMENT OF MYSORE

Tele. ^{grat.}
phone

No A6.C 2885/42-43
Encls 1 file.

7612
OFFICE OF THE DEPUTY COMMISSIONER, CHITALDRUG DISTRICT

The Deputy Commissioner,

Chitaldrug District,

Chitaldrug.

Date 14th June 1943

To

C. Narayanaswami Naidu, Esquire, B A., B L.,

Secretary to Government Law Department,

B a n g a l o r e.

Sir

Subject - Remission of Rs 5,000/- to the Tollgate
contractor of Davangere Municipality.


In forwarding herewith the entire records ending with letter No.H C 276/42-43 dated the 17th May 1943 from the President, Town - Municipal Council, Davangere, on the above subject, I have the honour to state that one Mr Hirematt Eswaralah purchased the right of collecting tolls in Davangere Municipality during the current official year for a sum of Rs 34,445/- in public auction. Consequent on the closure of the weekly shandies due to the prevalence of Cholera in August 1942 and on account of the political disturbances during August and the - restrictions imposed by Government on transport of food stuffs, the contractor applied for a remission stating that he has sustained a loss of nearly Rs 13,496-15-6 during the year. After examining the accounts of the contractor, the Municipal Council at its meeting convened on the 15th May 1943 ^{have} ~~was~~ resolved that he may be granted a remission of Rs5000. According to condition 14 of the sale notification, the contractor is not entitled to any remission or compensation, but under the extraordinary circumstances represented in the petition, such as prevalence of Cholera, political disturbances in August 1942 and the introduction of Food grains Control Order and the consequent decrease in traffic, it is very likely that the contractor has sustained loss as can be seen from the statements enclosed in the record.

The financial position of the Municipal Council is sound and,
I recommend that the Government may be pleased, as a special case, to
accord sanction to the remission of Rs. 5,000/- as resolved by the
Municipal Council

I have the honour to be,

Sir,

Your most obedient servant,


For Deputy Commissioner,
Chitaldrug District.
(Absent from Head Quarters).


mns.

Office of the President,
Town Municipal Council,
Davangere, Dated 17th May 1943. 5

To

The Deputy Commissioner,
Chitaldrug District,
'CHITALDRUG'

Regarding the grant of remission of Rs 5000/-
to the Toll Contractor.



With reference to your Memo No A6 C 2885/42-43 dated 17-4-43 calling for a report as to whether the accounts of the contractor has been examined and also inviting my attention to paras 12 and 14 of the Sale Notification dated 25th April 1942, I have the honour to state that the accounts of the contractor were called and the same examined. The matter was placed before the Special meeting held on 15-5-1943 when it was resolved that "the accounts of the contractor have been got produced and checked in detail and loss that he has incurred during the ten months from July 1942 to the end of April 1943 is about Rs 9000/- It works on an average of Rs 900/- per month. It is expected that he might incur a loss of another Rs 1,800/- for the remaining two months calculating at the rate of Rs 900/- per month. Thus the net loss that the contractor sustains for the whole year will be Rs 10,800/-"

The attention of the council had been drawn to the paras 12 and 14 of the sale notification and the council was ^{made} fully aware of the implications of the paras. The Council after taking into consideration the extra-ordinary circumstances as detailed in the petition of the contractor came to the conclusion that a remission of Rs 5000/- may be given as a special case. It is further resolved that the Deputy Commissioner may be requested kindly to obtain sanction of Government for the remission of Rs 5000/- only.

The connected records together with the mutchalika obtained from the contractor are enclosed for favour.

of kind perusal.

I have the honour to be.

3 1 r,
Your most obedient servant,

haz
H. Idris Dazavala
President,
Evangere Municipality

17-5-43

P r e s i d e n t

Kottur Basavappa, Esquire, B A., LL B ,

present (1)

x

Subject -2

Consideration of Deputy
Commissioner's Memo No
A6 2885/42-43 D/17-4-43
calling for a detailed report
together with the accounts
maintained by the Toll
contractor in connection with
the grant of remission of
Rs 5000/-

" C O P Y "

H Kottur Basavappa
President,
Davangere Municipality

17 5 43

x

Resolution -

x

The accounts of the Toll contractor
have been got produced and checked in deta
-il The loss that he has incurred during
the ten months beginning from 1st July 1942
1942 to the end of April 1943 is about
Rs 9000/- It works out to be on an
average of Rs 900/- per month It is
expected that he might incur another
Rs 1800/- for the remaining two months
calculating at the rate of Rs 900 per
month Thus the net loss that the
contractor sustains for the whole year
will be Rs 10800/-

The attention of the council had
been drawn to the paras 12 and 14 of the
sale notification and the council was
fully made aware of the implications of
the paras The council after taking into
consideration the extra-ordinary circum-
stances as detailed in the petition of
the contractor that a remission of
Rs 5000/- may be recommended as a special
case. It is further resolved that the
Deputy Commissioner may be requested
kindly to obtain sanction of Government
for the remission of Rs 5000/- only

x

Sd/H Kottur Basavappa,
President.

[Signature]

[Signature]

SUBJECT

Diary No of letter replied to 7617/L

General and Revenue Secretariat

()
the 194

Date of issue 28/1/43 194

Signed by

Mr. F. R. Rao

May this be—

- (i) printed?
- (ii) treated as a standing order?
- (iii) published in the Gazette English Part?
- (iv) translated?
- (v) placed at the disposal of the press?
- (vi) published in the Gazette Kannada Part?

To be de chitg Mr. Rao
" Comptroller to Govt

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read— Letter No- ABC 2885/42-43
dated 14th June 1943 from
the Dy. Commr, Chitalmangal
recommending sanction, as
a special case, as resolved
by the Davanagere Town Municipal
Council, dated 15.5.43 the part of

for a remission of
Rs 5,000/- to Mr. Herematt
Order thereon—No

Eswarach, Contractor for the
Collection of toll in the
Davanagere Municipality— for
the year 1942-43

Order No. 12657/24/43
The resolution of the Municipal
Council, Davanagere is sanctioned
for
Mr. Lawley